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Contact: Sherry Rufini 
Foreperson 

925-957-5638 

Contra Costa County Grand Jury Report 1514 

WEST CONTRA COSTA UNIFIED SCHOOL DISTRICT: 

Bond Program & Citizens’ Bond Oversight Committee 
A Case Study in Stymied Oversight 

TO:  West Contra Costa Unified School District Board of Education 

SUMMARY 

Proposition 39, officially titled the “Smaller Classes, Safer Schools and Financial 
Accountability Act,” was approved by California voters in 2000.  At the time, California 
was experiencing unprecedented economic and population growth. 

The effect of the proposition was to reduce the voter approval rate required for school 
districts to issue general obligation bonds from 66 2/3% to 55%.  Proposition 39 limits 
the use of bond proceeds to school facilities projects listed or described in the language 
of the ballot measure approved by the voters.  The type of school facilities projects the 
proposition covers are “the construction, reconstruction, rehabilitation, or replacement of 
school facilities, including the furnishing and equipping of school facilities, or the 
acquisition or lease of real property for school facilities.” 

Because of the lower voter approval requirement, Proposition 39 contains a safeguard 
by ensuring public oversight and accountability concerning the expenditure of facilities 
bond revenues.  Within 60 days following voter approval of a bond, the district board is 
required to appoint “an independent citizens’ oversight committee.”  The purpose of this 
committee is to inform the public concerning the expenditure of bond revenues.  To fulfill 
this responsibility, the oversight committee is expressly required “to actively review and 
report on the proper expenditure of taxpayers’ money for school construction” and to 
verify that the funds are being spent only for authorized purposes.”  The oversight 
committee must promptly alert the public to any waste or improper expenditure of bond 
funds.  
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Upon examination, it appears that the Board of Education of the West Contra Costa 
Unified School District (WCCUSD) has failed to create a truly independent and effective 
bond oversight committee.  The system appears to have been hampered by lack of 
essential cooperation from the WCCUSD School District, conflicts of interest may have 
existed, and the School District may have imprudently spent millions of taxpayer dollars.  
This may have been much more than was necessary had adequate planning and 
budget controls been in place.    For example: 
 

 Property owners in WCCUSD pay 291% of the state average in school bond 
assessments on their property tax bills.   

 The cost per square foot of school construction is three times the state average.  
 Twenty-nine percent of the $1.1 billion (nearly $300 million) spent through June 

2015 went for non-construction costs – program management and architect’s 
fees. 

 WCCUSD is running out of money well before all of its scheduled projects are 
completed. 

 
WCCUSD's Citizens’ Bond Oversight Committee (the “CBOC”) needs to be given more 
independence and needs to receive reliable and timely information from the school 
district if it is to perform its job successfully as watchdogs of the remainder of the $1.63 
billion bond revenues.   
 
METHODOLOGY 
(See Appendix A) 
 
 
BACKGROUND 
 
West Contra Costa Unified School District (WCCUSD), which was known as Richmond 
Unified School District until 1990 serves approximately 29,000 students from 
kindergarten through grade 12 as well as adult learners.  This school district covers the 
cities of El Cerrito, Hercules, Pinole, Richmond, and San Pablo and the unincorporated 
areas of East Richmond Heights, El Sobrante, Kensington, and Bay View (which 
includes Montalvin Manor, North Richmond, and Tara Hills).  WCCUSD is the 30 

th  
largest local education agency in California.  
 
WCCUSD has 37 elementary schools, six middle schools, six high schools, one high 
school/community college (grades 9-12), four alternative high school programs (grades 
9-12), two adult education campuses and one special education/early intervention 
campus. 
 
In addition, WCCUSD also has five charter schools under its jurisdiction as of 2014.  
(See Appendix B for list of schools & enrollment) 
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BILLION DOLLAR BOND 
PROGRAM 
 
In recent years, school districts have 
increased the use of general 
obligation school bonds as a source 
of revenue.  In contrast to parcel 
taxes and other types of bonds, 
which require 66 2/3% voter 
approval, general obligation bonds 
used for the purpose of constructing 
and improving school facilities 
require only 55% voter approval.  
The 55% voter approval rate for 
these bonds was the result of  
Proposition 39, which was passed in 2000.   
 
WCCUSD’s bond program began with passage of Measure E on June 2, 1998 and is 
the third largest school district bond program in California.  Totaling $1,630,000,000, it 
includes the following six bonds, two of which were authorized before the passage of 
Proposition 39: 
 
Series         Date Approved   Principal Amount Approved 
Bond E:   6/2/98     $         40,000,000    (2/3 vote required) 
Bond M: 11/7/00     150,000,000    (2/3 vote required) 
Bond D:    3/5/02      300,000,000    (55% vote required) 
Bond J: 11/8/05     400,000,000    (55% vote required) 
Bond D:   6/8/10     380,000,000    (55% vote required) 
Bond E: 11/6/12     360,000,000    (55% vote required) 
            TOTAL                           $ 1,630,000,000 
 
Collectively, these bond measures furnish the financial resources to support 
WCCUSD’s school construction program. 
 
 
 
 
 
 
 
 
 
 
 
 

DeAnza High School 
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DISCUSSION 
 
OVERVIEW OF CITIZENS’ BOND OVERSIGHT COMMITTEES (CBOC) 
 
The California Education Code requires that a CBOC consist of a minimum of seven 
members, which shall include the following five mandated categories: 
 
One member active in a business organization representing the business community 
located within the district; 
One member active in a senior citizens’ organization; 
One member active in a bona fide taxpayer’s organization; 
One member who is the parent or guardian of a child enrolled in the district; and 
One member who is both a parent or guardian of a child enrolled in the district and 
active in a parent-teacher organization. 
 
The remaining two members are “at large" community positions. Members of CBOC 
serve without compensation. 
 
CBOC provides after-the-fact review and analysis of how a school district is managing 
its bond construction program.  CBOC does not have the authority to approve how bond 
funds will be spent nor to select or participate in the negotiation or awarding of any 
construction contracts.  The school district has the sole power to make all of these 
financial decisions related to how the bond funds are to be spent. 
 
(See Appendix C for WCCUSD's CBOC member lists) 
 
PUBLICATION OF CBOC DOCUMENTS 
 
The Education Code requires that certain documents relating to a CBOC be made 
available to the public.  Every CBOC is required to post its committee meeting’s 
minutes, any reports it issues, and any documents it receives.   The Education Code 
also requires a CBOC to conduct its meetings in accordance with the Brown Act.  This 
means that meetings must be open to the public and that adequate notice be given of 
these meetings.  The Brown Act further requires that an agenda must be posted at least 
72 hours prior to regular meetings.  The agenda must contain a brief general description 
of each item to be discussed.  
 
(See Appendix D for Brown Act Summary) 
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El Cerrito High School 

REVIEW OF BOND EXPENDITURES 

 

 

The Education Code requires that a CBOC “actively review and report on the proper 
expenditure of taxpayers’ money for school construction.”  

Section 15278(b) of the Education Code states that a CBOC shall perform “oversight” 
on two specific matters: 

 “Ensuring that bond revenues are expended only for the purposes described in 

the California Constitution”; and 
 “Ensuring that . . . no funds are used for any teachers or administrative salaries 

or other school operating expenses.”   

This section does not expressly limit oversight to these two matters and also gives a 
guideline as to activities which may advance the purpose of the CBOC. 

The intent of the state legislature when enacting the Strict Accountability in Local School 
Construction Bonds Act of 2000 is expressly stated in section 15264 of the California 
Education Code as follows: 

“It is the intent of the Legislature that all of the following are realized: 

(a) Vigorous efforts are undertaken to ensure that the expenditure of bond 
measures, including those authorized pursuant to paragraph (3) of subdivision 
(b) of Section 1 of Article XIII A of the California Constitution, are in strict 
conformity with the law. 

(b) Taxpayers directly participate in the oversight of bond expenditures. 
(c) The members of the oversight committees appointed pursuant to this chapter 

promptly alert the public to any waste or improper expenditure of school 
construction bond money. 

Health Clinic, Kennedy High School 
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(d) That unauthorized expenditures of school construction bond revenues are 
vigorously investigated, prosecuted, and that the courts act swiftly to restrain any 
improper expenditures.” 

CBOC also has the power to request and review other financial information to determine 
if bond funds are being spent in a prudent and cost-effective manner by the school 
district.  The Education Code states that it is the intent of the legislature that oversight 
committees “promptly alert the public to any waste, as well as the improper expenditure 
of school construction bond money". 

CBOC REPORTS 

The Education Code requires a CBOC to issue a report of its activities and findings at 
least once a year.  The report reviews and analyzes a school district’s management of 
its bond construction program. 

OBSTACLES FOR WCCUSD’s CBOC 

While the WCCUSD Board of Education and the Superintendent intended to create 
attractive, safe schools that were magnets for student, parent, and community 
involvement, the design of the bond program was flawed. Here is a brief overview of 
internal and external factors affecting WCCUSD’s bond program: 

 The size of WCCUSD’s bond program is very large and as a result required well -
designed and well-executed financial controls to be successful.  

 In contrast, the execution of the program fell below acceptable financial 
standards because of substandard budget controls and financial discipline.  
Budgets and school plans were not carefully reviewed to determine whether they 
reflected the most efficient design as opposed to the more lavish; change orders 
were routinely approved without reference to the approved budget but instead on 
the basis of community wishes or desires for “nice to have” rather than “need to 
have” facilities. 

 Audit reports were incomplete or incorporated inaccurate data, leading to a 
construction program that appeared out of control through 2014. 

 The bond program problems were a reflection of the broader failures in 
responsible financial management for a construction program of this size. 

The ability of the WCCUSD CBOC to provide oversight of the bond program has been 
hampered by its own administrative structure and by the poor quality of information 
supplied to it by WCCUSD staff and Board of Education. These factors have 
compromised the effectiveness of the CBOC.  The CBOC also faced delays and lack of 
cooperation from WCCUSD, which have impaired its ability to properly oversee this 
billion-dollar bond program. 
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CBOC SIZE 
 
While state law requires a CBOC to consist of at least seven members in mandated 
categories, WCCUSD’s Board of Trustees (“Board of Education” or the “Board”) 

expanded its CBOC to 19.  WCCUSD’s CBOC currently includes the following 
additional members: 

 Five members who were recommended respectively by the city council for the 
following five cities:  El Cerrito, Hercules, Pinole, Richmond, and San Pablo 

 Two members residing in unincorporated areas of the district recommended 
respectively by the two county supervisors who have districts that overlap with 
WCCUSD 

 Five members recommended respectively by each member of the Board of 
Education 

 One member representing the Contra Costa Building and Construction Trades 
Council 

 One member of Public Employees Union Local 1 (who is not a district employee) 

 
CBOC appears to be prone to administrative inefficiencies because of the large number 
of board members.  This has led to problems in securing quorums for meetings.  The 
CBOC has experienced high turnover in the past decade.  For example, a total of 30 
individuals served as CBOC members during 2013 -2014, indicating that turnover was a 
problem.  Some of the high turnover on the CBOC could have been the result of 
committee members feeling frustrated that under these circumstances their impact on 
the bond program would be marginal at best.  Other members dropped out of CBOC to 
pursue other interests. 
 
CONFLICT OF INTEREST CONCERNS 
 
The Education Code requires appointment of an independent CBOC; however, the 
school district’s governing body has sole authority to approve nominations.  This veto 
power coupled with certain un-mandated positions authorized by the Board may have 
created an inherent conflict of interest. 
 
The categories below are troublesome: 
 

 Members recommended by each member of the Board of Trustees.  

Since CBOC should operate "independently," allowing each member of 
the Board an appointment results in a conflict of interest since each 
Trustee is free to appoint a CBOC member who supports the viewpoint of 
that particular trustee. 
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 One member representing the Contra Costa Building and Construction Trades 
Council.    

 
While the Contra Costa Building and Construction Trades Council has 
construction industry expertise that may be valuable to the CBOC, the Council is 
a trade organization that has a primary interest in promoting jobs, benefits and 
training for its members.  That interest could at times be in conflict with the 
interests of WCCUSD taxpayers seeking careful and prudent oversight of 
WCCUSD’s bond funds. 

 
DELAYS BY SCHOOL DISTRICT 
 
WCCUSD has not always provided financial reports to CBOC in a timely manner or in a 
well-organized format, allowing very little time for any thoughtful analysis. 
 
In one recent example, CBOC received a box of records from WCCUSD only one day 
prior to a WCCUSD school board meeting. These records related to a proposal to 
approve doubling – to $7.5 million dollars – the fees paid to an architect.  Although 
CBOC’s Chair objected to this short notice and requested that this agenda item be 
postponed so that CBOC would have the opportunity to carefully review all the 
documents submitted, the Board denied this request and voted to approve the $7.5 
million contract that same day. 
 
In another example, the CBOC Audit Subcommittee Chair complained during a joint 
CBOC/WCCUSD public school board meeting on July 10, 2013, about WCCUSD’s 
response to a request his subcommittee had made for information based on a 
performance audit.  Although the information should have been readily available, five 
months had passed and the CBOC had yet to receive any of it.  The minutes of the 
meeting reflected that the CBOC Chairperson also complained that “there was a lack of 
responsiveness and communication between the Committee and the District . . .” 

In December 2014, the Chair of CBOC requested specific bond construction 
management contracts with Seville Group Inc. from WCCUSD’s staff.  Seville Group 
Inc. (SGI) is the longstanding program management company for the WCCUSD's bond 
construction program and has been paid over $86,000,000 since 2002.  As of the 
CBOC meeting held on April 29, 2015, WCCUSD’s staff still had not provided this 
contract information to CBOC.  When the school district staff engineer was asked about 
this request again, he responded that he had recently complied with this request.  A 
member of the Audit Subcommittee was quick to contradict this statement, pointing out 
that the documents delivered to CBOC had missing pages and noting the documents 
and pages that had been submitted to them were out of order. 
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WCCUSD STAFF DID NOT PROVIDE REQUIRED FINANCIAL REPORTS TO CBOC 
 
All expenditures of the school bond construction program are summarized in monthly 
Construction Asset Management Program (CAMP) reports, which provide detailed 
financial and non-financial information about bond-funded projects.  WCCUSD stopped 
providing these reports to CBOC in early 2013.  According to an independent audit, 
WCCUSD staff did not resume providing these reports until January 2015, which meant 
that CBOC operated without this vital information for almost two full years. 
Additionally, WCCUSD has not provided an updated Master Plan covering all the school 
projects completed, in-progress, or planned and budgeted by the school construction 
program since 2007, despite repeated requests by CBOC. 
 
These kinds of delays and the lack of professional cooperation make it extremely 
difficult for CBOC to conduct any meaningful analysis.  CBOC meets only once per 
month, making delays by the school district detrimental to the performance of its duties 
as a watchdog over school bond expenditures. 
 
INACCURATE REPORTS & RECORDS PROVIDED BY SCHOOL DISTRICT STAFF  
 
A CBOC without timely, accurate, and comprehensive financial information lacks the 
ability to provide meaningful oversight of the construction program it is charged with 
monitoring. 
 
The perceived ineffectiveness of the WCCUSD CBOC has been a subject of increasing 
public discussion in the West County area over the past year.  Reports began appearing 
in the media about change-order-driven cost overruns that pushed the total cost of 
individual school construction projects significantly above the engineers’ original 
estimates.  The public in general, as well as parents who had children in the district, 
began to realize that some badly-needed school projects would not be undertaken given 
the current construction program funding limits, even though the projects had been 
promised at the time bonds were approved.  Alleged waste and excessive costs in the 
management of the construction program became a topic of news and media articles.  
At the October 22, 2014 CBOC meeting, CBOC again was unable to effectively perform 
its critical duties as an oversight body because WCCUSD had not given it accurate 
reports and data.  Several times, a member of CBOC tried to make a point about some 
financial aspect of the construction program, only to be told by a member of WCCUSD 
staff that the point was off the mark because the financial data upon which it was based 
was inaccurate.  It appeared that little effort had been made to provide the CBOC 
members with sound data.  In addition, malfunctioning, incompatible, and/or outdated 
software also caused problems in furnishing accurate data to the CBOC; however, it 
was clear from their questions that the CBOC members were trying to get a clear 
picture of the financial impact of change-order-related project cost overruns for the 
current period and for prior years. 
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At the February 23, 2015 public CBOC meeting, a CBOC member was interrupted in 
the middle of his presentation to be told that the numbers in a bond fund summary 
expenditure report that he was discussing actually contained a mixed combination of 
bond funds and funds from other sources.  At the same meeting, a scheduled report on 
the status of remaining bond funds was provided by the bond manager’s representative 
over the speakerphone while he was driving out of the area in his car.  When a CBOC 
member asked a specific question about the report, the bond manager’s representative 
said he was unable to answer this question because he was driving and did not have 
the report in front of him. 
 
At an April 2015 public CBOC meeting, one CBOC member said he no longer had 
confidence in the financial reports being provided to him, especially with regard to 
change orders.  He said he mistrusted the way WCCUSD was using a system to code 
the attributed cause for the overruns, and also suspected that these codes were being 
changed by staff somewhere in the process to provide a distorted picture of what 
actually occurred.  
 
In April of 2015, a WCCUSD School District employee went public with detailed 
documentation showing that  
WCCUSD reports purportedly 
disclosing the financial status of 
school construction greatly 
understated actual spending.  
These reports allegedly 
misinformed CBOC members  
and others.  
 
CHANGE ORDERS 
 
"Change orders" are requests to do 
additional construction work that 
were not included in the original 
contract.  There have been a large 
number of change orders for  
WCCUSD’s construction program.   
The per-pupil cost of change orders is reported to be the highest in the state.  The 
change order total as a percent of project cost for the district is twice the state average.  
A performance audit conducted on the bond construction program in 2015 found that 
“70 percent of the overall cost of change orders was due to construction owner 
requested change orders.” The auditor recommended that WCCUSD continue its efforts 
to keep owner generated change orders during construction to a minimum by 
performing a thorough review of the plans and drawings during the preconstruction 
phase. 
 

DeAnza High School 
Theater 
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The lack of proper attention to change orders was also reflected in the faulty and 
inaccurate reports on change orders that WCCUSD provided to the CBOC.   A review of 
these reports showed that many project cost overrun totals were not timely recorded in 
documents that were supposed to track bond fund expenditures.  Instead, WCCUSD 
staff often waited until each project was completed before recording all cost overrun 
expenses in project financial reports.  
 
WCCUSD has provided CBOC with only charge order information for specific projects. 
On the recently completed Ohlone Elementary School project, change orders processed 
to date total $2.6 million on a $16 million project, or 16.25% of the total.  This is a very 
high rate for new construction.  If this percentage were typical of the entire $1.1 billion 
spent to date, it would suggest total change orders of $176,000,000. 
 
In this case, WCCUSD records disclosed that unprocessed change orders (ones not 
entered into the accounting records) total close to $2 million.  Instead of WCCUSD staff 
estimating a reasonable cost figure for change orders, a figure that should have been 
readily available, a zero cost was entered.  This practice resulted in inaccurate, 
understated project costs compared to budget being included in School District financial 
reports provided to the CBOC. 
 
At the April 30, 2015 public CBOC meeting, CBOC Audit Subcommittee members 
expressed shock during a presentation by school district staff that revealed that change 
order costs were routinely omitted from the financial reports provided to the CBOC.  The 
Chair of the CBOC Change Order Investigative Subcommittee attempted to commend 
one of the large project construction firms after observing that the change orders for this 
firm showed “zero” change order cost in the project report.  The School District staff 
engineer had to point out that the numbers shown on the report given to the CBOC 
members had not been updated, and that this particular contractor, contrary to what the 
report showed, did in fact have substantial change orders.  He confirmed that these 
numbers had not been posted into the accounting software.  When asked the dollar 
amount of the change orders, the school district engineer responded that he did not 
have those figures yet.  He also confirmed the fact that this construction firm had 
already commenced construction work on the unrecorded change orders.  One CBOC 
member then threw his hands up in the air and expressed outrage at the fact that they 
were consistently being provided “inaccurate” numbers by the school district. 
 
As expressed at their April 30 public CBOC meeting, members of CBOC have realized 
that the bond program has had hundreds of change orders that were not being 
accounted for in a timely fashion. 
 
According to one report noted by a CBOC member at a public CBOC meeting, there 
were over 400 proposed change orders in the approval queue as of March 5, 2015.  
One CBOC member commented at the same meeting, "I find it hard to believe that the 
school district still does not understand "change orders" after 16 years.  We never had 
any reference point to even talk about change orders prior to February of 2015 of this 
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year!"  For example, one elementary school had up to 126 change orders costing $ 2.6 
million.  Of this total, 76 change orders valued at nearly $1.6 million were attributed to 
design errors.  
 
CBOC members demanded an immediate meeting with district staff in order to receive 
current and correct financial reports on the bond program, the status of accounts, and 
cash flow for the program. 
 
CBOCs are required by law to produce both performance and financial audits. Records 
showed that two consultants who had prepared the CBOC’s “Performance Audits” in 
recent years had apparently missed the discrepancies in the change order data.    
  
Only with accurate financial information will CBOC be able to perform its important 
mission, as required by the Education Code and promised in Proposition 39. 
 
As noted above, in April 2015, hundreds of pages of documents were produced by a 
WCCUSD School District employee who went public, which show numerous 
inaccuracies in financial reports generated as part of WCCUSD’s school construction 
program.  In response to this, a special closed session School Board meeting was 
immediately held with all the Board Trustee members. On April 29, 2015, WCCUSD 
Board President Todd Groves announced, “As a board, we are committed to pursuing 
an independent forensic examination of the issues raised in the complaint and we have 
set forth a process to do so.” 
 
FAILURE TO PUBLISH CBOC AGENDAS 
 
CBOC’s Chairperson made numerous requests to WCCUSD staff, asking staff to post 
CBOC Audit Subcommittee agendas to WCCUSD’s website.  CBOC believed that the 
public should be informed of items that were to be discussed at these meetings, and 
therefore wanted their agendas readily available on the school website. 
 
The WCCUSD staff representative to CBOC denied these requests and responded that 
he felt it wasn’t necessary.  CBOC then referred this request directly in writing to the 
School Board at the end of 2013 and included applicable Brown Act citations as well as 
an Internet link to an Attorney General’s opinion supporting its position that CBOC Audit 
Subcommittee agendas should comply with Brown Act noticing requirements.  Despite 
all these measures, no action was taken.  It wasn’t until a CBOC officer filed a formal 
complaint with the Contra Costa County District Attorney’s office and almost one year 
later that WCCUSD agreed to post these agendas on its website.  Despite agreeing to 
post CBOC agendas, WCCUSD controlled access to CBOC website content.  For 
example, the CBOC Chairperson complained that WCCUSD amended the CBOC 
agenda for the May 2014 meeting without her consent.  
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PRIOR GRAND JURY REPORT ISSUED IN 2012 
 
The Grand Jury looked at CBOCs throughout Contra Costa County three years ago in 
report number 1208, issued on May 10, 2012.  That Grand Jury report included a 
recommendation for School Boards to “provide oversight committees with complete, 
detailed, and comprehensive financial data relating to the expenditure of bond 
revenues, showing the amount of funds originally budgeted and allocated for each 
project, amounts expended to date and amounts committed to each project, percentage 
of completion of each project, and all approved or anticipated change orders.” 
 
The WCCUSD School District’s response to the Grand Jury was that this 
recommendation “Had already been implemented.” The current Grand Jury has found 
that this is not the case. Members of the CBOC have not received and are still not 
receiving the comprehensive and accurate data they need in order to provide proper 
oversight to the bond program, including change order totals. 

The report also contained a finding that: “Districts do not consistently provide timely, 
adequate and independent training or resource materials for members of their bond 
oversight committees that explain their role, duties, and functions, or provide training in 
the skills needed to analyze the kinds of financial data that bond oversight committee 
members are asked to review.”  The Grand Jury report had recommended that all new 
members receive training and that six specific training pamphlets and manuals be 
provided to all CBOC members.   There is no evidence that the district has responded 
effectively to this finding either.  Current and former CBOC members stated that the 
school district has provided them little or no training.  None of them recalled receiving 
any training pamphlets or manuals.  

SCHOOL BOARD FAILS TO FOLLOW SOME OF ITS OWN POLICIES  

The School Board has not followed some of its own policies with respect to its CBOC, 
nor has it complied with certain provisions of the Education Code. Some examples of 
policy violations are noted below. 

CBOC Member Applications 
 
Board Policy 7214.2 states that “applicants should submit written applications to the 
Superintendent and CBOC chair,” but this is not being followed.  No applications are 
being taken and no information is being communicated to the CBOC chair prior to the 
appointment of new members.   
 
Required Joint Meetings with CBOC 
 
School Board Policy 7214.2 states that, “The Committee and Board shall hold joint 
meetings during the first quarter (January-March) and the third quarter (July-September) 
of each year.”  This has not always been done. 
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It appears that during the first quarter of 2013, no meetings were held.  The first meeting 
of the year was not held until July 2013. 
 
Mandated CBOC Member Category 
 
Section 15282 (a) (2) of the California Education Code states that one of the legally 
mandated member categories on CBOC will be one member who is active in a senior 
citizen's organization. 
 
A WCCUSD staff person had recommended an individual to represent the "Senior 
Citizen Organization" category on CBOC, which the School Board later approved.  
When a concerned citizen inquired and asked for a copy of the application that had 
been submitted, they were told that none had been provided.  When the citizen had 
asked "which" Senior Citizen organization this person represented, the school district 
replied in a written memo, "none".   
 
This appears to be a violation of the California Education Code section 15282(a)(2). 
 
CLOSING REMARKS 
 
With six school bond measures appearing on the property tax bills of residents, a 
seventh school bond  - Measure H - was on the ballots of WCCUSD voters in 2014.  
Passage of Measure H would have authorized WCCUSD to issue an additional $270 
million of general obligation bonds.  This debt would have increased property taxes in 
the district by approximately $36 per year per $100,000 of assessed valuation and 
would not have been paid off until 2055. 
 
This bond measure was defeated at a time when public concern about the management 
of the building program appeared to be growing.  There were various reports in the 
press that there was not going to be enough money to build or modernize many of the 
schools – as many as twelve – which had been promised.  Furthermore, statutory limits 
on district indebtedness as a percentage of real estate assessed valuation prevent the 
district from selling all of the bonds which have already been approved.  With the defeat 
of Measure H and the election of two new school board trustees in November 2014, it 
became clear that unqualified public support for the district and its construction program 
was no longer the case.  The two new school board trustees have made it clear that 
prudent financial planning and construction priority planning are to be essential features 
of the program in the future.   They have blocked almost half a million dollars’ worth of 
change orders to eight school construction projects and refused to approve $2.3 million 
in charges from Seville Group Inc. (SGI) – the bond management construction firm for 
the school district bond construction program - on the grounds that they had not been 
provided adequate information about the reasons for these expenditures. 
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There are now some signs of change in the course of the WCCUSD’s school bond 
construction program; however, these changes follow years of poor fiscal controls and a 
lack of cooperation with a CBOC whose task it was to monitor and report on the 
expenditure of public funds. 
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FINDINGS 

F1.  The WCCUSD school board appoints CBOC members who oversee it, which may 
make CBOC members feel beholden to WCCUSD board members, which may result in 
an inherent conflict of interest. 

F2.  CBOC membership is currently set at 19, which makes it difficult to reach a quorum 
or to get business done with so many voices to be heard at meetings. 

F3.  The School Board had added a discretionary category for a member of the Public 
Employees Union Local 1 on CBOC. 

F4.  WCCUSD did not agree to post CBOC’s meeting materials on its website when 
requested to do so by CBOC. 

F5.  WCCUSD has complete control over CBOC's website.   

F6.  WCCUSD has denied CBOC’s requests for access to CBOC’s website and rejected 
CBOC’s suggestions. 

F7.  WCCUSD has not always timely furnished financial reports to CBOC, allowing 
CBOC very little time for any thoughtful analysis.  

F8.  Financial reports provided by WCCUSD to CBOC are not always accurate and 
complete. 

F9.  WCCUSD and the School Board were not in compliance with law in refusing to 
support CBOC’s requests for public posting of CBOC agendas and minutes on 
WCCUSD’s website. 

F10.  WCCUSD has not consistently provided timely, adequate and independent 
training for new CBOC members.  Recommended training manuals and pamphlets have 
not been furnished to CBOC members. 

F11.  CBOC had lacked  a member who was active in a senior citizen's organization. 
 
F12.  The School Board has not always required an application before approving CBOC 
members.   
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RECOMMENDATIONS 

R1.  The School Board should eliminate the following six member positions from CBOC 
at the expiration of their terms, to eliminate any concerns about conflicts of interest.   

 Five members, one recommended by each member of the Board of Education 
 One member representing the Contra Costa Building and Construction Trades 

Council. 

R2.  The School Board should change the School Board discretionary category of 
"Public Employees Union Local 1" to that of an "at large" position from the general 
community in order to allow for a greater pool of qualified candidates to apply. 

R3.  The School Board should create an independent selection committee to select new 
nominees for CBOC, comprised of the CBOC Chair and a designated appointee from 
CBOC, two members from the Board of Education, and School Superintendent or 
designee, for a committee of five.  Selection should be based on merit and be a 
transparent process to ensure public confidence in this vital selection process. 

R4.  WCCUSD should provide CBOC members with complete, detailed and 
comprehensive financial data relating to the expenditure of bond revenues and items 
put to vote on the board agenda at least 7 days in advance of the board meetings, in 
order to permit meaningful and effective review and oversight.   
 
R5.   WCCUSD should allow CBOC full access to the CBOC website.   
 
R6.  WCCUSD should not change or add items to CBOC’s website without the 
permission of the CBOC chair. 

R7.  WCCUSD should provide CBOC with accurate, understandable and timely financial 
and non-financial reports concerning bond funded projects as well as other relevant 
information requested on the bond construction program at least monthly. 

R8.  WCCUSD should provide CBOC with a comprehensive master plan for the school 
construction projects within the next three months and as requested by CBOC. 
 
R9.  WCCUSD should provide timely and comprehensive training to all new CBOC 
members on a timely basis.  The following training materials, at a minimum, should be 
provided to all new CBOC members within one week of their appointment: 
 (a) California League of Bond Oversight Committee recommended Best 
 Practices 
 (b) San Diego County Taxpayers Association "Oversight Committee Best 
 Practices" Guide 
 (c) California Coalition for Adequate School Housing "Proposition 39 - Best 
 Practices Handbook" 
 (d) Little Hoover Commission 2009 Report "Bond Spending: Expanding and 
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 Enhancing Oversight" 
 (e) California League of Cities "A Guide to The Ralph M. Brown Act" 
 (f) State Controller's Office 2011 Audit Report on the Los Angeles Community 
 College District's bond construction program 
 
R10.  The School Board should follow all of its policies. 
 
R11.  The School Board should ensure that the CBOC contains a member from each 
category required by California Education Code Section 15282.   

 
 

REQUIRED RESPONSES 

 Findings Recommendations 

WCCUSD School Board of Education 1-12 1-11 
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APPENDIX A 

 
METHODOLOGY   

Information in this report was obtained from the following: 
 

 Interviews of past and present CBOC members, past and present WCCUSD 
School Board members (“Trustees”), WCCUSD School District Staff 

 On-line internet documents, newspaper articles, internet posts on CBOC and 
WCCUSD websites 

 Written testimony to the Hoover Commission 
 Complaint filed with the local Contra Costa District Attorney’s office 
 Relevant California Education and Penal codes 
 Proposition 39 
 WCCUSD School Board policies 
 Minutes/Agendas of meetings of CBOC, Minutes/Agendas of meetings of the 

School Board WCCUSD) - 2013, 2014, 2015 
 CBOC Monthly Financial Reports - 2015 
 Items Requiring Board Attention memos - 2015 
 Bond Program Project Status reports - 2015  
 CBOC 2014 Annual Report 
 WCCUSD CBOC - Audit Subcommittee Performance Audit Reports - 2014 
 California League of Bond Oversight Committees' (CalBOC) - Newsletters 

"CaLBOC Review" - 2015 
 Documents submitted at CBOC and School Board meetings 2014, 2015 
 WCCUSD audited financial statements for 2012, 2013, and 2014 years 
 WCCUSD adopted budgets for 2012-13, 2013-14, and 2014-15 
 CBOC membership lists for 2007-2015 years 
 List of WCCUSD enrollment figures for 2012-13, 2013-14 and 2014-15 years 
 Annual reports issued by CBOC for 2011, 2012, and 2013 years 

Memos/correspondence between WCCUSD and CBOC and public, 2013, 2014, 
2015 

 Statement of Economic Interests – CA. Form 700 filed by School Board members 
2009-2014 years 

 Proposition 39 – Best Practices Handbook 
 Senate Bill 1473 on School Facilities Bond Proceeds:  Performance Audits, 

Government Auditing Standards 
 2011 Revision Handbook, Senate Bill 584 – School Facilities 
 Financial and Performance Audits (2013-2014) 
 Responses filed by school district to performance audits 2013-2014 years 
 California Legislative summaries 
 WCCUSD Contract Documents for Request for Proposals 
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 WCCUSD Responses to Request for Proposal Independent Bond Performance 
Audit Services 

 Correspondence from WCCUSD’s law firm on various bond construction program 
issues, 2014, 2015 

 Independent Auditor’s Report – issued by Crow Horwath 
 Settlement and General Release Contract by WCCUSD and former district staff 
 Correspondence from U.S. Securities and Exchange Commission with WCCUSD 
 WCCUSD Agreement for Special Contract Services, School Bond Transparency 

in San Diego County Manual 
 Chapter 294 Laws of 2010 
 "Independent financial and performance audits shall be conducted in accordance 

with Government Auditing Standards" - issued by Comptroller General of the 
United States 

 Chapter 167 Laws of 2013 Education Audits Appeals Panel 
 Summary of CalBOC Legislative History 
 May 2014, Vavrinek, Trine, Day & Co. 
 LLP Response to Request for Proposal Independent Bond Performance Audit 

Services, March 20, 2014 
 Selection of Performance Auditor fiscal year 2014-2015 memos 
 Scope of Services Memo for the 2013-2014 Performance Audit 
 Performance Audit Scope, fiscal year 2013-2014 
 Measure J (2005) and D (2010) Performance Audit – 2013 
 CBOC Annual Report 2013 
 U.S. Securities and Exchange Commission subpoena – July 2014 
 Letter Contra Costa County Superintendent of Schools, dated September 2014 

for Charles Ramsey legal representation for SEC investigation 
 Education Code section 15280 
 Civil Grand Jury Report 1208 
 No on Measure H Bond Measure - June 2014 
 Performance audit standards SB 584 – August 2014 (Chapter 167 Laws of 2014) 
 Citizens’ Bond Oversight Committee Board Policy 7214.2 
 CBOC Education Code 15278-15282 
 Education Code 15284-15288 Bond Accountability 
 Chau Fair Political Practices Commission Complaint – October 2014 
 Kronenberg Fair Political Practices Commission Complaint – October 2014 
 Performance audit professional services staffing plan for the bond program and 

program management – June 2008, 2010, 2011, 2012, & 2013 
 School Construction Summary – December 2013 
 Design and Construction Costs and Budgets for 2011, 2012, 2013 
 CBOC Performance Audit reports for 2007, 2008, 2009, 2010, 2011, 2012, 2013, 

and 2014.  
 SGI contracts with the school district from 2001 to present 
 Change order requests from contractors, architects-2014, 2015 
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 California Government Code Sections 54950 – 54960.5 (Brown Act) 
 Documents given to Vavrinek, Trine, Day & Company LLP (VTD) for the fiscal 

year 2014 Performance Audit and "Agreed Upon Procedures" 
 2014 Capital Management Plan (CAMP) reports 
 Construction and Architect Contracts - 2014 
 July 2014 Key Performance Indicators Summary (KPI) report on expenditures 

given to CBOC 
 July 2014 Bonds KPI Summary Report 
 2014 Project Budget reports 
 2014 Active Project Budgets 
 2014 Actual Costs by Measure reports 
 2014 School District internal tracking of Board budget authorizations 
 2014 Historical Program Budgets 
 2014 Total Bond Program Budgets 
 2014 Project Ledger Reconciliation reports 
 2014 Project Reconciliation Details reports 
 2014 Project Ledger Summary reports 
 2015 Project Ledger Summary Reconciliation reports 
 Costs by Bond Measure Report - 2014 

 
 
MEETINGS ATTENDED: 
 
Attendance at CBOC meetings of three different school districts in Contra Costa 
Counties: 
Attended five WCCUSD-CBOC meetings 
Attendance at CBOC meeting of San Ramon Valley Unified School District  
Attendance at CBOC meeting of Acalanes Union School District. 
Attendance at WCCUSD School Board meeting 
Attendance of California League of Bond Oversight Committees (CalBOC) Annual 
Statewide Conference - May 2015 
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APPENDIX B 
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The Grand Jury commends those who have 
selflessly devoted much time and effort to 

CBOC 

 



Contra Costa County 2014-2015 Grand Jury Report 1514 Page 27 
Grand Jury Reports are posted at http://www.cc-courts.org/grandjury 
 

 



Contra Costa County 2014-2015 Grand Jury Report 1514 Page 28 
Grand Jury Reports are posted at http://www.cc-courts.org/grandjury 
 

 



Contra Costa County 2014-2015 Grand Jury Report 1514 Page 29 
Grand Jury Reports are posted at http://www.cc-courts.org/grandjury 
 

 



Contra Costa County 2014-2015 Grand Jury Report 1514 Page 30 
Grand Jury Reports are posted at http://www.cc-courts.org/grandjury 
 

 



Contra Costa County 2014-2015 Grand Jury Report 1514 Page 31 
Grand Jury Reports are posted at http://www.cc-courts.org/grandjury 
 

APPENDIX D 

 

BRIEF SUMMARY OF THE BROWN ACT  
 
In brief, the “Brown Act” requires all local government business be conducted at open 
and public meetings, except in certain very limited situations.  The Brown Act is based 
upon State policy that the people must be informed so they can keep control over 
activities and actions of their government. 
 
It was authored by Assembly member Ralph M. Brown and passed in 1953, and 
guarantees the public’s right to attend and participate in meetings of local legislative 
bodies. 
 
The Brown Act was enacted in response to mounting public concerns over informal, 
undisclosed meetings held by local elected officials. City councils, county boards, and 
other local government bodies were avoiding public scrutiny by holding secret meetings 
and workshops. 
 
The Brown Act (CA Government Code Sections 54950-54960.5) applies to all public 
agencies in California.    It is designed to assure open meetings and public deliberations 
by all government agencies in California.  The statute itself makes this purpose clear in 
its opening section as follows: 
 
“54950. In enacting this chapter, the Legislature finds and declares that the public 
commissions, boards and councils and the other public agencies in this State exist to 
aid in the conduct of the people's business. It is the intent of the law that their actions be 
taken openly and that their deliberations be conducted openly. 
 
The requirements of the Brown Act are straightforward.  They can be summarized as 
follows: 

1.  A public agency must post notice of regular meetings at least three days before 
the meeting date. 

2. The notice must include an agenda of items to be discussed or voted on at the 
meeting.  The description of each item on the agenda should be brief but must be 
sufficient to inform a reasonable person of the subject to be considered. 

3. Any votes taken by the agency must be taken in public session. With limited 
exceptions the agency may not conduct meetings in private session.     
Prohibited private sessions also include “serial” meetings—i.e., meetings of 
smaller groups that taken together include a majority of the agency members.    

4. The public must be allowed time at each meeting to address the Board on 
matters included in the agenda and on other matters within the agency’s 
jurisdiction. 

http://en.wikipedia.org/wiki/Ralph_M._Brown


Contra Costa County 2014-2015 Grand Jury Report 1514 Page 32 
Grand Jury Reports are posted at http://www.cc-courts.org/grandjury 
 

5. Any documents delivered to a majority of the board members at or before the 
meeting must be made available to the public “without delay.” 

 
As can be seen from this brief summary of the Act, the objective of the Act is to 
encourage informed public participation in the major policy decisions of public 
agencies.     Such public participation should promote better public acceptance and 
understanding of agency decisions.    We believe that failure to follow the Act leads 
to the opposite—public misunderstanding and distrust in government agencies. 
 
(The full text of the Brown Act may be found in California Government Code 
Sections 54950 – 54960.5.) 

 

 

 




